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AGENDA BILL APPROVAL FORM

Agenda Subject Date December 14 2009

Final Pa Estimate No 3 to Contract 0914

Department Attachments Budget Status Sheet Budget Impact
Public Works Final Pa Estimate No 3 and Ma 0

Administrative Recommendation

City Council approve Final Pay Estimate No 3 to Small Works Contract 0914 in the amount of 0 for a

totai contract price of 10344675 with Doolittle Construction LLC and accept construction of Project
No CP0918 2009 Arterial and Collector Crack Seal Project

Background Summary

This project sealed cracks in the pavement on 67 miles of arterial and collector streets with rubberized

asphalt to help preserve the existing pavement The attached maps show the streets that were crack

sealed as part of this project

A project budget contingency of1073 remains in the 105 fund
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Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITfEES Building MO

Airport Finance Cemetery Mayor

Hearing Examiner Municipal Serv Finance Parks

Human Services Planning CD Fire Planning
Park Board ZPublic Works Legal Police

Planning Comm Other ED Public Works Human Resources

Action

Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meeting Date December21 2009 Item Number VC1

AUBURN MORE THAN YOU IMAGINED



BUDGET STATUS SHEET

Project No CP0918 Project Title 2009 Arterial and Collector Crack Seal Project

Project Manager Seth Wickstrom

0 InitiationConsultant Agreement

Initiation Date Auaust 3 2009 0 Permission to Advertise December 14 2009

Advertisement Date Auaust 11 2009 0 Contract Award

Award Date Seotember 8 2009 0 Change Order Approval

QQ Contract Final Acceptance

The Future Years column indicates the projected amount to be requested in future budgets

Funds Budaeted Funds Available

Funding Prior Years 2008 2009 2010 Total

105 Fund Street Fund 109845 109845

Total 0 0 109845 0 109845

Estimated Cost Funds Needed

Activity Prior Years 2008 2009 2010 Total

Design Engineering City Costs 1575 1576

Construction Contract Bid 93960 93950

Line Item Changes 9497 9497

Construction Engineering City Costs 3750 3750

Total 0 0 108772 0 108772

105 Street Fund Bud et Status

Prior Years 2008 2009 2010 Total

105 Funds Budgeted 0 0 109845 0 109845

105 Funds Needed 0 0 108772 0 108772

706 Fund Project Contingency 0 0 1073 0 7073

105 Funds Required 0 0 0 0 0

in the Budget Status Sections indicates money the City has available

W12212A Page 1 of 1


